

Noise Ordinance Draft Timeline

September 25, 2024

- **November 15, 2024** – Draft Noise Ordinance finalized
- **December 10, 2024** – ad
- **December 16** – ad
- **December 23** – ad
- **January 2, 2025** – ad
- **January 9, 2025** – Community meeting
- **January 17, 2025** – Staff Report/Presentation for February 11 routed
- **February 11, 2025** – Board Work Session/Presentation
- **March 14, 2025** – Staff Report/Resolution for April 8 routed
- **April 8, 2025** – Board authorizes the public hearing (Noise Ord./Sunset Clause)
- **April 11, 2025** – Staff Report/Resolution for May 6 routed
- **May 6, 2025** – Board adopts the new Noise Ordinance

Critical Tasks

1. Take DBa/DBc readings
 - a. Need equipment and staff training
2. Finalize sound model/sound study
3. Finalize draft Ordinance
4. Finalize State Legislative changes
5. County Attorney review of the draft Ordinance

Noise Ordinance Sunset Clause Extension

- **December 20, 2024** – Staff Report and Resolution routed
- **January 21, 2025** – Board to authorize Public Hearing
- **January 24, 2025** – Staff Report and Resolution routed
- **February 18, 2025** – Board approves the sunset clause extension

